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On October 19
th

, 2006 I returned to facility to observe the remedial activities associated 

with the Large Chrome Pit after additional funding had been obtained by NPN 

Environmental o complete the work.  The remedial activities on this pit ceased on 

September 14, 2006, because the funding that was in place was used to complete the 

liquids removal, filling and capping of the Wastewater Treatment Sumps and the Hard 

chrome Pit.  Upon arrival I spoke with Bob Priddle from NPN.  Mr. Priddle informed me 

that 6 loads of approximately 5,000 gallons each had been shipped.  The seventh load 

was being filled at the time of my arrival.  Only one load was shipped on October 16
th

 

due to the availability of trucks and two loads have been shipped each day since.   There 

was approximately 4feet of liquid left in the pit.  Mr. Priddle estimated that it there is 3 – 

4 loads left to be pumped. 

 

On October 20, 2006, I received a voice mail message from Leston Porter, Project 

Manager with NPN.  He was calling to request that I inspect the bottom of the pit before 

they schedule to begin bringing in fill on Monday October 23
rd

.   I then received a call 

from John Lavelle, Equipment Operator from NPN.  He told me that they had pumped an 

additional three loads from the pit that morning and also requested that I inspect to 

observe the condition of the bottom of the pit.  A total of 67,840 gallons of liquid was 

removed from the pit.  Tom Miller accompanied me to the site and we arrived at 11:30.  

As with the Hard Chrome Pit there was still liquid, debris and sludge remaining in the 

bottom.  This waste could not be removed.  Upon return to the office I telephoned Mr. 

Porter and asked that a load of flyash be spread across the bottom of the pit to solidify 

any remaining liquids and to fixate any remaining chrome waste.  This was also done on 

the Hard chrome Pit prior to backfilling.  He agreed. 

 

On October 23
rd

 a load of flyash was delivered and dumped into the pit.  I observed an 

operator from NPN using a skid loader to spread the flyash across the bottom.  

Approximately 26 tons of flyash was added to the bottom.  He informed me that loads of 

concrete backwash were scheduled to start arriving at the site at 7:30 on October 24
th

.   
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On October 24, 2006, John Senjan and I went to the site to observe the backfilling.  John 

Lavelle, Equipment Operator with NPN was using a skid loader to spread the concrete 

washout in the pit.  He informed me that 30 loads had already been used added as fill.  

An additional 10 loads some of which arrived during the inspection would be needed to 

complete the backfilling.  Mr. Lavelle informed me that concrete trucks delivering the 

flowable fill scheduled for delivery at 14:30.  I informed Mr. Lavelle I would return to 

the site to assist and observe the capping of this last pit.   

 

At 14:30 I returned to the site and met with Mr. Lavelle and Grant Kramer from NPN.  

Three trucks of flowable fill were delivered and poured over the filled pit.  A total of 17 

cubic yards were used to cap the Large Chrome Pit and some low areas of the hard 

Chrome Pit were also addressed.  This concludes the work required in the Court Order to 

remove and dispose of the liquids, backfill and caps the three below grade areas at the 

facility.   

 

Attached are the RCRA inspection reports for each site visit discussed above by this 

writer.  Each report contains the photographs and maps depicting approximately where 

each photo was taken.  

 

cc: DLC – Mike Roubitchek  

BOL - Collinsville  

  


